SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:18AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 900 Const Calendar Day: 473 Date: 20-Sep-2013  Friday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, partly cloudy pm

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .

There is no work in the field by ironworkers or laborers on this operation today.

For the Townsend Test Rigs #1 through #4, there is no work to do for now with most cleanup work
completed and the operation to add handholes in the test rigs and continue with new tests not being ready
to proceed yet.

For the Townsend Test Rigs #5 through #11, some of the test rigs and components have arrived from XKT
and others are scheduled to arrive next week. There is work that ABF could do now, but they have
scheduled work to begin sometime next week due to other priorities for the ironworkers.

ABF engineers Ankur Singh and Paul Fikse work part time on CCO issues in the office.

While there is no work, there is a Generator (MQ Power 25 - ABF ID 000008) and a hydraulic pump on
standby idle at the work area.
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